SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:33AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 049 Const Calendar Day: 163 Date: 14-Nov-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, calm

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

November 14, 2012
Weather — clear, calm

[]

Cable Band Wrapping — North Side Span

-pull machine was at 5ft downhill from pp38 and push machine at uphill of pp38.

-pull machine — pp36 to 38 - Ironworkers finished splicing at 0850 and started wrapping at 0915.
Ironworkers finished wrapping pp36-38 at 1130.

-push machine — pp38 to 40 - ironworkers started wrapping the first 1ft at 0830. Ironworkers wrapped for
about 10ft+/- before running out of s wire and needed to change bobpins at 1130. Ironworkers finished the
splice after lunch at 1300. Push machine continued wrapping for about 12ft and stopped at about 6” before
reaching pp40. Ironworkers then started cleaning up for preparing moving the machines.

-Labors continued applying zinc paste at pp38 to 40. Labors finished applying zinc paste to bay pp36 to 38
around noon. Labors (Pedro Garcia + 2 labors) started cleaning the wrapped s wire at bay 28 to 30 and
finished cleaning up to bay pp30-32 by the end of work shift.

-Mike Draper’s crew continued on handwrapping the termination at pp28. Mike’s crew finished wrapping up
to pp32 by the end of work shift. (See Victor P’s diary)

Labor

(0700 to 1730 — 10 hours)

Gary Anderson, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado, Stanley Dalie
Jose Avalos, Luis Diaz (zinc paste)

Pedro Garcia + 2 labors (cleaning cable band)

Laraine’s Hour — 2 hours OT - 0630 to 1700 (field 0700 to 1730)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 049  Date: 14-Nov-2012 Wednesday

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM PEDRO GARCIA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 |:|
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